Project Schedule

(Subject to Change Without Notification)

Nacimiento Water Project Milestones

Item Timing Status
Pre-Qualification for Intake & HDD Contractors 27-Feb-07 Done
Complete Project Design 30-Mar-07 In Process
Receive Environmental Permits 2-Apr-07 In Process
Contractor Workshop #3 12-Apr-07 Pending

The items below are anticipated milestone dates not yet approved by the Board of Supervisors.
Furthermore, Project bidding cannot begin until all environmental permits have been received.

Bid Bid Notice of | Notice to

Advertised | Opened Award Proceed
Spec 1 - 300187.08.01 - Intake 30-Apr-07 |14-Jun-07| 26-Jul-07 | 8-Aug-07 | Pending
Spec 2 - 300187.08.02 - Facilities 21-May-07 | 12-Jul-07 | 26-Jul-07 | 22-Aug-07] Pending
Spec 3 - 300187.08.03 - Pipeline North 30-Apr-07 |14-Jun-07| 26-Jul-07 | 8-Aug-07 | Pending
Spec 4 - 300187.08.04 - Pipeline Central 30-Apr-07 | 28-Jun-07| 26-Jul-07 | 10-Aug-07] Pending
Spec 5 - 300187.08.05 - Pipeline South 30-Apr-07 | 5-Jul-07 | 26-Jul-07 | 15-Aug-07] Pending




